GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O.Rt.No.171, Revenue (DM.III) Department, Dated: 09.08.2012- Amendment to the G.O - Issued.

==========

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 124 **Dated: 20.08.2015**

Read the following:-

1. G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012.
2. Govt. Memo. No. 0054/DM.V.SPIU/DEE.II/2013, dated 18.02.2014 of Revenue (DM.V.SPIU) Department
3. Project Steering Committee, NDMA, New-Delhi, Letter No. 1-1/2012-NCRMP/ 103, dt. 20/05/2015.
4. Letter No. AEE2/DEE1/NCRMP/MPCS/S.Rayavaram/VSP/2015, dated 31.07.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

--:000:--

O R D E R:-

Orders have been issued in the G.O 1st cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS), Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. The work MPCS at Bangarampalem was stopped due to site problem and finally dropped from the Project vide ref 2nd read above, since the entire land in Bangarampalem village had taken over by Government for the activities of Naval Alternate Operation base and the entire village have to be evacuated and rehabilitated at some other place. As per the Proceedings of the Project Steering Committee vide reference 3rd read above, the work is proposed to take up at an alternative site in Lingarajupalem Village of S. Rayavaram Mandal in Visakhapatnam District.

3. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal for the work Construction of MPCS at Lingarajupalem in Visakhapatnam District for Rs. 220.00 Lakhs as an alternate site to Bangarampalem duly stating that the increase in estimate cost for the work MPCS at Lingarajupalem is mainly due to incorporating revised Designs/Drawings suggested by World Bank, revised rates as per SSR: 2014-15, Provision for price adjustment and difference in cost of cement and Electrical connection charges etc.

5. Government after careful examination of the entire matter hereby order the following amendment to the orders issued in the G.O.Rt.No.171, Revenue (DM.III) Department, dated: 09.08.2012.

AMENDMENT

In Annexure-I of GO. RT. No. 171 Revenue (DM.III) Department at Sl.No.15.

FOR				
Construction of Multipurpose Cyclone Shelters (MPCS)				
Sl. No.	District	Package No.	Name of the work	Estimate Cost Rs. in Lakhs
1	2	3	4	5
15	Visakhapatnam	Package No. NCRMP/B-W /AP/MPCS /PRED/ 03/ S.Rayavaram /009	Construction of Cyclone Shelter at Bangarampalem I & II H/o Vakadu (Type-D)	110.00

READ AS				
Construction of Multipurpose Cyclone Shelters (MPCS)				
Sl. No.	District	Package No.	Name of the work	Estimate Cost Rs. in Lakhs
1	2	3	4	5
15	Visakhapatnam	Package No. NCRMP/B-W /AP/MPCS /PRED/ 03/ S.Rayavaram /009	Construction of Cyclone Shelter at Lingarajupalem (Type-II)	220.00

(Contd.....2)

6. The expenditure sanctioned at para (5) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

7. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

8. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

9. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.
Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Secretary to Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Secretary Finance Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
P.S. to Director (DM) & Ex. Officio Deputy Secretary to Government, & Project Director, NCRMP, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member, NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Visakhapatnam.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER